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Abstract
Steel frame structures are often used in the construction of public and industrial buildings.
They are used for all types of slope roofs; walls of newly built public and industrial build-
ings; load bearing structures; and roofs of renovated buildings. The process of assembling
buildings from steel frame structures should be analysed as an integrated process influenced
by factors such as construction materials and machinery used, the qualification level of
construction workers, complexity of work, and available finance. It is necessary to find a
rational technological design solution for assembling buildings from steel frame structures
by conducting a multiple criteria analysis. The analysis provides a possibility to evaluate the
engineering considerations and find unequivocal solutions. The rational alternative of a
complex process of assembling buildings from steel frame structures was found through
multiple criteria analysis and multiple criteria evaluation. In multiple criteria, evaluation of
technological solutions for assembling buildings from steel frame structures by pairwise
comparison method the criteria by significance are distributed as follows: durability is the
most important criterion in the evaluation of alternatives; the price of a part of assembly
process; construction workers’ qualification level (category); mechanisation level of a part of
assembling process; and complexity of assembling work are less important criteria.
Keywords: steel frame structure, technological solution, assembling work, network
model, multiple criteria evaluation
1. Introduction
Modern construction industry is developing rapidly, thanks to new technologies. Steel frame
structures are often used in the construction of public and industrial buildings. Buildings from
insulated metal structures have the following advantages: excellent architectural look that
meets the strictest requirements for modern buildings; simple and fast mounting enabling to
© 2018 The Author(s). Licensee IntechOpen. This chapter is distributed under the terms of the Creative
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erect a big building in a very short time calculated in months or even in weeks; good thermal-
technical characteristics as modern metal structures enable to avoid thermal bridging at con-
nections, and the thickness of heat insulating layer is selected according to applicable stan-
dards; good operation characteristics as reliable elements ensure the required tightness of the
building, and metal elements are protected from corrosion by more than one layer of coating.
Modern steel frames are made of the following components: bearing metal elements of the
structural framework (partitions and load bearing elements); roof, roof-wall and wall clad-
ding; partition insulation packages (thermal insulation, noise insulation, wind and vapour
barriers). Elements of partitions structures and external wall insulation systems are prese-
nted in Figures 1 and 2.
Methods of insulating walls of existing industrial buildings:
• Thermal insulating layer is fixed directly to the façade that is afterward finished by
reinforced (with mesh or fibre) plastering. It is a frameless insulation system.
• Wood or metal studs are fixed to the wall, thermal insulation is placed into the spaces
between studs, and various finishing panels are fixed to the studwork. It is a framework
system (ventilated).
Figure 1. Elements of partition structures.
Figure 2. External wall insulation systems.
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• Finished elements made of joined thermal insulation, and finishing layers (composite
panels) are fixed to the wall.
2. Designing the network model for alternative mounting solutions in steel
frame building
2.1. Making combinations of complex processes
The main stages for designing network models for steel frame building are as follows:
• making combinations of complex processes used in steel frame building;
• finding possible alternatives of partial processes in steel frame building;
• finding technological links between the alternatives of partial processes in steel frame
building;
• drawing networks for steel frame building technology.
In terms of system approach, steel frame building is a complex process made of various partial
(work) processes that can be completed by different working methods, which are determined
by work object characteristics, construction materials, work tools, equipment, number of
workers and their qualification. Each of the above factors is described by certain technical and
economic indicators [1–3].
The complex process of steel frame building can be divided into the following partial techno-
logical processes: F—steel frame mounting, B—mounting of bearing structures (beams and
trusses); I—installing connections (Figure 3).
The complex process of wall and roof erection can be divided into the following partial
technological processes: P—mounting of purlins, IL—inner layer mounting, S—sound insula-
tion mounting, T—thermal insulation mounting, W—wind insulation mounting, and FL—
finishing layer (Figures 4 and 5).
2.2. Alternatives of partial processes in steel frame building
The analysis of steel frame building reveals many technological systems of this complex
process. Many alternative solutions can be found by changing work methods. Different work
methods result from the change of building structures, work tolls and mechanisms used.
Figure 3. Diagram of steel frame building complex process combination.
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Available alternatives of work processes used for the building steel framework are presented
in Table 1.
2.3. Technological links between partial processes in steel frame building and network
model design
Network modelling of construction processes significantly improves operations management,
work culture and efficiency, shortens the commissioning term, and reduces construction costs [4].
The method is beneficial only if the following conditions are met: well-organised data collec-
tion, transfer and processing; expedient system of decision-making and task delegation to
operators supported by computerised network and specialists highly competent in network
planning and control.
The graphical representation of the variety of works in a construction process with marked
technological and organisational links is called a network model [5]. The network model with
computed space, time, and technological parameters is called a network. Alternatives of
separate (partial) technological processes and dependency relationship between them must be
Figure 4. Diagram of wall erection complex process combination.
Figure 5. Diagram of roof erection complex process combination.
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set in the design of network technological model. Technological links are made for three
building alternatives: steel frame (Figure 6), roof (Figure 7), and wall (Figure 8).
Technological network model for the complex installation of steel frame is shown in Figure 9.
Partial process alternative
code
Title of partial process in steel frame building: partial process alternatives (short
description)
Mounting of columns:
F1 Manually, bolted connections
F2 Manually, welding
F3 Mechanically, crane lifting, bolted connections
F4 Mechanically, crane lifting, welding
F5 Mechanically, hoist lifting, bolted connections
F6 Mechanically, hoist lifting, welding
Mounting of bearing structures:
B1 Mounting beams manually, bolted connections
B2 Mounting beams manually, welding
B3 Mounting beams, crane lifting, bolted connections
B4 Mounting beams, crane lifting, welding
B5 Mounting beams, hoist lifting, bolted connections
B6 Mounting beams, hoist lifting, welding
B7 Mounting trusses, hoist lifting, assembling on the ground
B8 Mounting trusses at designated height, hoist lifting
B9 Mounting trusses, assembling on the ground, crane lifting
B10 Mounting trusses at designated height, crane lifting
Making connections:
I1 Making connections manually, welding
I2 Making connections manually, bolting
I3 Making connections, hoist lifting, bolting
I4 Making connections, hoist lifting, bolting
I5 Making connections, crane lifting, welding
I6 Making connections, crane lifting, bolting
Table 1. Alternatives of work processes used for the building a metal framework.
Figure 6. Technological links between partial processes in steel frame building.
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3. Major principles of construction technological decision optimisation
Applicable technological and other project decision optimisation methods used in projection
and construction processes could be divided into two major groups: applied mathematics and
systemic-technical analysis methods. A great deal of construction organisation tasks could be
solved by using mathematic statistics (correlation and regression analysis), theory of chances,
mathematic programming, ‘gambling’ theory, multi-criteria optimisation and other methods.
The selection of optimisation method depends on the task character which is solved, the
possessed source information and frequently it requires local interpretation. While solving
practical construction optimisation tasks, most frequently only one (the most important) of
several economic criteria is chosen (e.g. total construction price, object construction or separate
pieces of construction per one solid metre (1 m3) price, the revenue received, the greatest
turnover, etc.). The significance of the criterion selected is very important. It shows that one of
the criterions mentioned (e.g. revenue received), which is selected by the interested party, is
Figure 7. Technological links between partial processes in roof building.
Figure 8. Technological links between partial processes in wall building.
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much more important than the other one, for example, total construction price. Therefore, to be
concrete, it shows the significance of one criterion to the interested party in comparison with
the rest, which are left as less significant or insignificant.
The significance of the criterion could be determined by employing statistical, expert opinion-
based methods, even comparison, and entropy methods. These methods help to determine
various theoretical, subjective, and complex values of great significance that are further used in
the decision optimisation counting processes. By counting values, it is meant that the inter-
ested party could choose the criterion (they think) of the greatest significance.
Moreover, the client is frequently much more interested not in the price, but in other criteria
such as construction duration, aesthetics, harmfulness to the health of the materials used,
longevity, convenience to exploit, comfortability, and so on. So any construction technolog-
ical decisions could be described and optimised according to the following system of
criteria evaluation, where the criteria could be expressed by the indices of technological
economy and quality characteristics. For this purpose, methods of multi-criteria decisions
are used [1, 2].
It can be argued that each of the decision optimisation method mentioned has its own
advantages and disadvantages. Moreover, each of them could be used to solve the tasks of
specific constructions groups. They help to create various optimisation models of theoretical
objects, technological or work processes like technological net models (alternative decisions,
resources, dynamic, duration), mathematic models (shape of matrices, equation systems,
various probability models), expert level systems, decision support systems and many others
models.
Figure 9. Technological network model for the complex installation of steel frame.
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Researches of modelling and optimisation were founded based on the applied mathematics
method, economics, system theory, cybernetics, and in the sphere of counting technological
science and its integration. While optimising technological construction processes, it is advisable
to apply the theoretical principles of system methodology on the grounds that, nowadays, the
technological projection methods which are used do not correspond to the requirements of
effective decision-making. It could be noted that one of the major disadvantages are the decisions
are accepted synonymically, without any preliminary examination and evaluation of the model
of construction process technology and many the like multi-criteria evaluation [3]. While solving
the any technological decision optimisation problem, it is necessary to perform three major steps
of construction process systemic examination (Figure 10).
While modelling the construction composite process technological decisions, it is advisable to
accept these main preconditions:
• all possible variations of complex process technologic decisions have to be constructed.
Moreover, technological connections and partial variants of the processes (partial alterna-
tive decisions) have to be established;
• while forming the net model, consisting of partial process technological variants, it is
necessary to take a precondition that only one of many other partial process technological
variants will be implemented;
• every partial process has got its individual time duration, which is either technologically
based or depends on the work expenditure.
Figure 10. The steps of construction composite process systemic examination.
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So while creating the mathematical model of alternative technological decision-making, it is
advisable to define the set of the compared alternative decisions and their evaluation criteria.
In that case, the source data matrix P, presented in Table 2, is prepared.
The source data matrix Pmost often consists of different units of measurement. For this reason,
the matrix should be normalised, that is, it has to be transformed into the anti-dimensioned
unit or sizes. Knowing the aims of the solution and applying the methods of normalisation,
various normalised values of indices are obtained, which play the key role in other stages of
solution in the field of multi-criteria optimisation.
The quantitative and qualitative characteristics are shown in Table 3.
4. Major rudiments of applying the method of proximity to an ideal point
used to evaluate the technology
Themain essence of themulti-criteria evaluationmethod is the formation of generalised composed
criterion. It is based on the comparison deviation of the criteria from so-called the ideal criteria,
consisting of the best variant criteria being analysed. By applying the method and Kbit criteria, it is
advisable to consider that each variant of the task problem solving utility function has the tendency
to monotonously increase or monotonously decrease, that is, the larger value of any indices, the
better it is or worse for less of the same index value. It depends on the fact whether the utility
Alternative decisions Evaluation criteria
K1 K2 … Kn
a1 x11 x12 x1n
a2 x21 x22 x2n
… … … … …
am xm1 xm2 xmn
Table 2. The source data matrix P.
Criteria Unit of
measurement
Definition
The price of a part of assembly
process
(EUR/unit of
measurement)
Price (in EUR) per conventional unit of measure of the analysed
partial process alternative
The qualification level of
construction workers
Category Evaluation criterion indicating the workers’ ability to do the
work of the relevant complexity
Mechanisation level of a part of
assembling process
%
Durability In year Life cycle of steel frames
Complexity of assembling work In points Complexity of work evaluation criterion
Table 3. Alternatives of work processes used for the building a metal framework.
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function increases or decreases. Indices have to be either cardinal or ordinal. If there are ordinal
(qualitative) indices, they should be quantified. Besides, significance values should be determined,
otherwise, they all are accepted as being equals. The application algorithm of the method of
proximity to an ideal point, estimating the significance of the criteria, is presented in Figure 11.
The matrix P of alternative architectural decisions is created. There could also be criteria either
grouped or ungrouped. The matrix normalisation is being done, according to the formula:
xij ¼
xijffiffiffiffiffiffiffiffiffiffiffiPm
i¼1
x2ij
s , (1)
where i ¼ 1, m; j ¼ 1, n.
If the significance of the subjective or theoretical (q or qt) criteria is known, then the vector
column multiplied by the normalised matrix corresponding column.
Weighed matrix is obtained P∗ ¼ P
 
 q½  (2)
If there are no values of significance, then P ¼ P∗ (P matrix is compared to the weighed
matrix), that is, we take the precondition that entire alternative solution criteria are equally
important. The ideal positive variant is being established:
aþ ¼ max
i
f ij=j∈ I
 
; min
j
f ij=j∈ I
0
j
0
B@
1
CA
2
64
3
75=i ¼ 1, m
8><
>:
9>=
>; ¼ fþ1 ; fþ2 ;…; fþn
 
(3)
where I is the indices of ratio (maximising), which possesses the highest values.
The ideal negative variant is being established:
a ¼ min
i
f ij=j∈ I
 
; max
j
f ij=j∈ I
0
j
0
B@
1
CA
2
64
3
75=i ¼ 1, m
8><
>:
9>=
>; ¼ f1 ; f2 ;…; fn
 
(4)
The difference (distance) between real and ideal positive variant is being found:
Lþi ¼
ffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiXn
j¼1
f ij  f
þ
j
	 
2vuut (5)
where ai is the real variant, a
+ is the ideal positive variant, and Li
+ is the positive distance.
The difference between real and ideal negative variant is being found:
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Li ¼
ffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiffiXn
j¼1
f ij  f

j
	 
2vuut (6)
Kbit,i calculation of values (each alternative value is found):
Kbit, i ¼
Li
Lþi þ L

i
,when ∀i; i ¼ 1, m: (7)
0 ≤ Kbit ≤ 1, besides,
Kbit, i ¼
1, jei ai ¼ a
þ
0, jei ai ¼ a

 
(8)
The best (the most rational) architectural solution will become the one, which Kbit value will be
max (Kbit,i = max). Using the values generates the priority sequence utility degree establish-
ment. The value of the variant being tested is compared to the value of the ideal variant.
Ni ¼
Kbit, i
Kbit,max
 100% (9)
The method of proximity to an ideal point can be applied to find the most effective engineering
solution alternative.
Figure 11. Application algorithm of the method of proximity to an ideal point.
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5. Multi-criteria evaluation of alternative solutions in steel frame building
The rational alternative for steel frame building is found from the diagram presented in
Figure 12.
6. Conclusions
Taking into consideration the factors that affect the rationality of steel frame building process
solutions, it is feasible to do the technological modelling of multi-criteria evaluation of alterna-
tive buildings.
A criteria system for the evaluation of alternative partial processes must be designed in order
to find the rational steel frame building alternative. Criteria values and importance may be
subsequently adjusted taking priorities and the current situation into account.
In practice, it is possible to find the most rational technological alternatives for metal frame-
work, roof and wall structures separately with the help of network technological model and
multi-criteria analysis of steel frame building solutions.
Figure 12. Algorithm for the selection of the rational alternative for the complex process.
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In multiple criteria evaluation of technological solutions for assembling buildings from steel
frame structures by pairwise comparison method, the criteria by significance are distributed as
follows: durability is the most important criterion in the evaluation of alternatives; the price
(EUR/unit of measurement) of a part of assembly process; construction workers’ qualification
level (category); mechanisation level of a part of assembling process (%); and complexity of
assembling work (in points) are less important criteria.
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